

Developers

Testing Board | Summary

Tasks

Mood Tracker

2

Status


Test Outlook •

Developer •


Outlook Forecast

Select date range

Developer •	Task Name	Date Assigned	Date Completed	Status
Reitumetse M	OC qualification for Assessor and moderators	8 Aug 2025	14 Aug 2025	In Progress
Reitumetse M	Request Extension	14 Jul 2025	null	In Progress
Reitumetse M	Provider: Update Provincial Start and End Date	7 Jul 2025	7 Jul 2025	Completed
Reitumetse M	Create WSP/ATR: (Planned Training, Actual Training, TEP, AET, Vacancies Hard to fill, Variance Calculations, Assessment & Calculate Statistics)	5 Aug 2025	null	In Progress
			1 -	39 / 39 〈 >



Task Testing Outlook by Developer



Task Distribution by Developer

